TABLE 3
Treatability Study Schedule Summary

In Situ Chemical Oxidation Treatability Study Work Plan, Davis Global

Communications Site

Task/Deliverable

Tentative Date

Approve SAP to Support Bench-scale Study

June 30, 2005

Perform Bench-scale Study

July 1 to August 1, 2005

Submit Draft Work Plan to RWQCB

August 11, 2005

RWQCB Completes Review of Draft Work Plan

October 10, 2005

Shut Down Groundwater Pump and Treat

October 31, 2005

Submit Draft Final Work Plan to RWQCB

November 9, 2005

RWQCB Completes Review of Draft Final Work
Plan

December 12, 2005

Baseline and Semi-annual GW Monitoring Event

November 28 to December 2, 2005

Submit Final Work Plan to RWQCB

December 24, 2005

Perform Groundwater Characterization

December 24, 2005 to January 11,
2006

RWQCB Waste Discharge Requirements
Complete

January 21, 2006

Install Monitoring Wells

January 14 to February 4, 2006

Conduct Phase 1 ISCO

January 23 to June 22, 2006

Submit Draft Phase 1 Treatability Report/Phase 2
Addendum

July 22, 2006

Install Phase 2 Monitoring Wells (if needed)

October 5 to October 16, 2006

Conduct Phase 2 ISCO October 16, 2006 to July 16, 2007
Submit Draft FS Addendum October 14, 2007
Submit Final ROD June 2008




